COLORADO DEPARTMENT OF TRANSPORTATI ON Page 1
ESTI MATE RUN 05/ 21/ 2002

ESTI MATE SUMVARY 14:22: 14
CONTI D: C13275 ESTI MATE NO. 0006 PROG SPEC YR 1999
PCN: 13275-BI D COFRS REPORTI NG CATEGORY: 6 FACS REF NO.
CONTRACT DESCRI PTI ON: TIME CHARGED: 100.5 DAYS TIVE ALLOW 221 WORK DAYS
I-76 AT 96TH, RECONSTRUCTI ON PERCENT TIME:  45. 48 ORI G TIME ALLOW 200 WORK DAYS
PROJIECT NO. I'M 0761- 182
176 AT 96TH, RECONSTRUCTI ON
NAVE OF ROAD: 176
PROQJIECT COUNTI ES: ADANVS, REG ON 6
CONTRACTOR:
ASPHALT SPECI ALTIES CO., | NC PAY PERI OD ENDI NG 05/17/ 2002 DATE TI ME STARTED 11/07/2001
10100 DALLAS STREET DATE LET 09/ 06/ 2001 DATE WORK BEGAN
DATE AWARDED 09/ 27/ 2001 DATE TI ME STOPPED 11/18/2002
DATE CONTRACT EXECUTED  10/29/2001 DATE ACCEPTED 11/18/ 2002
HENDERSON CO 80640 303- 289- 8555 DATE NOTI CE TO PROCEED 11/ 07/ 2001
CURRENT TOTAL TH' S ESTI MATE
CURRENT PROJECT AMT: $ 6,069, 892. 13 PARTI Cl PATI NG $ 1,916, 626. 64 $ 400, 051. 99
AWARD PRQJECT AMT: $ 4,343, 434. 34 NON- PARTI Cl PATI NG 0.00 0.00
PERCENT COMPLETE: 31.58% TOTAL EARNI NGS 1,916, 626. 64 400, 051. 99
FUNDS AVAI LABLE: $ 4,153, 265.49 STOCKPILED MATERI ALS 220, 852. 23 -54,714.50
GROSS EARNI NGS 2,137, 478. 87 345, 337. 49
TOTAL CLAI MS: $ 0. 00 RETAI NAGE -10, 441. 77 -1, 871. 43
SECURI TI ES ENCUVBERED 0. 00 0. 00
NET EARNI NGS 2,127,037. 10 343, 466. 06
LI QUI DATED DAMAGES 0.00 0.00
AUTOPAY ADJUSTNENT 0. 00 0. 00
ANOUNT DUE 2,127, 037. 10 343, 466. 06
OTHER ADJUSTMENTS 0.00 0.00
PAYMENT DUE $ 343, 466. 06

APPROVED FOR PAYMENT BY

PRQIECT COMVENT:

ESTI MATE COMMENT:



CONTI D: C13275 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 2

PCN: 13275-BI D ESTI MATE RUN 05/ 21/ 2002
PRQJECT: I M 0761- 182 ESTI MATE NO 0006 14:22: 14
CURRENT PREV QTY/ ANOUNT
REF | TEM | TEM QUANTI TY/ QrY THI S PERI OD TH'S CUMULATI VE
NO. NO. DESCRI PTI ON UNI TS QrY TO DATE PERI OD ANMOUNT
UNIT PRI CE

CAT NO0200 ROADVAY

0005 202-00001 REMOVAL OF STRUCTURE 7.000 4.000
EACH 0. 000 0.00
1, 000. 00000 4.000 4, 000. 00
0010 202-00026 REMOVAL OF SLOPE AND DI TCH PAVI NG 129. 000 0. 000
5% 75. 000 525. 00
7..00000 75. 000 525. 00
0015 202-00035 REMOVAL OF Pl PE 86. 000 18. 000
LF 0. 000 0.00
18. 00000 18. 000 324. 00
0020 202-00201 REMOVAL OF CURB 997. 000 0. 000
LF 0. 000 0.00
6. 00000 0. 000 0.00
0025 202-00210 REMOVAL OF CONCRETE PAVENENT 57, 012. 000 21, 460. 000
5% 6, 672. 330 17, 348. 06
2. 60000 28, 132. 330 73, 144. 06
0030 202-00220 REMOVAL OF ASPHALT NAT 8, 410. 000 321. 000
5% 463. 000 2,315.00
5. 00000 784. 000 3, 920. 00
0035 202-00250 *REMOVAL OF PAVEMENT MARKI NG 18, 908. 000 7,547. 000
SF 0. 000 0.00
2. 10000 7, 547. 000 15, 848. 70
0040 202-00805 *REMOVAL OF OVERHEAD S| GN STRUCTURE 1. 000 1. 000
EACH 0. 000 0.00
5, 250. 00000 1. 000 5, 250. 00
0045 202-00810 *REMOVAL OF GROUND SI GN 7.000 0. 000
EACH 0. 000 0. 00
63. 00000 0. 000 0. 00
0050 202-01130 *REMOVAL OF GUARDRAIL TYPE 3 675. 000 478. 000
LF 0. 000 0.00
4.50000 478. 000 2,151.00
0055 202-01140 REMOVAL OF GUARDRAI L TYPE 4 597. 000 407. 000
LF 0. 000 0. 00

5. 50000 407. 000 2,238.50



CONTI D: C13275 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 3
PCN: 13275-BI D ESTI MATE RUN 05/ 21/ 2002
PRQJECT: I M 0761- 182 ESTI MATE NO 0006 14:22: 14

CURRENT PREV QTY/ ANOUNT
REF | TEM | TEM QUANTI TY/ QrY THI S PERI OD THI'S CUMULATI VE
NO. NO. DESCRI PTI ON UNITS QrY TO DATE PERI OD AMOUNT
UNIT PRI CE
CAT NO0200 ROADWAY
0060 202-01300 *REMOVAL OF END ANCHORAGE 10. 000 8. 000
EACH 0. 000 0.00
160. 00000 8. 000 1, 280. 00
0065 202-04001 PLUG CULVERT 3. 000 1. 000
EACH 0. 000 0.00
950. 00000 1. 000 950. 00
0070 202- 04002  CLEAN CULVERT 3.000 0. 000
EACH 0. 000 0.00
550. 00000 0. 000 0. 00
0075 203-00010  UNCLASSI FI ED EXCAVATI ON ( COVPLETE | N PLACE) 24, 595. 000 10, 238. 000
cy 1, 105. 000 11, 050. 00
10. 00000 11, 343. 000 113, 430. 00
0080 203-01500  BLADI NG 13. 000 0. 000
HOUR 12. 500 1, 375. 00
110. 00000 12.500 1, 375. 00
0085 203-01510  BACKHOE 0. 000 0. 000
HOUR 0. 000 0.00
90. 00000 0. 000 0. 00
0090 203-01597  POTHOLI NG 15. 000 3. 000
HOUR 0. 000 0.00
200. 00000 3.000 600. 00
0095 207-00205 TOPSO L 2, 130. 000 0. 000
cy 1, 065. 000 7,987.50
7.50000 1, 065. 000 7, 987. 50
0100 208-00011 *EROSI ON BALES (WEED FREE) 68. 000 15. 000
EACH 0. 000 0.00
12. 60000 15. 000 189. 00
0105 208-00020 *SILT FENCE 3, 289. 000 0. 000
LF 1, 786. 000 2,321.80
1. 30000 1, 786. 000 2,321. 80
0110 208-00050 *STORM DRAIN | NLET PROTECTI ON 8. 000 5. 000
EACH 0. 000 0.00
170. 00000 5. 000 850. 00



CONTI D: C13275 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 4
PCN: 13275-BI D ESTI MATE RUN 05/ 21/ 2002
PRQJECT: I M 0761- 182 ESTI MATE NO 0006 14:22: 14

CURRENT PREV QTY/ ANOUNT
REF | TEM | TEM QUANTI TY/ QrY THI S PERI OD THI'S CUMULATI VE
NO. NO. DESCRI PTI ON UNITS QrY TO DATE PERI OD AMOUNT
UNIT PRI CE
CAT NO0200 ROADWAY
0115 208-00070  STABI LI ZED CONSTRUCTI ON ENTRANCE 2.000 0.500
EACH 0. 500 625. 00
1, 250. 00000 1. 000 1, 250. 00
0120 208-00100  SEDI MENT REMOVAL AND DI SPOSAL 1. 000 0. 300
LS 0. 000 0.00
7, 000. 00000 0. 300 2,100. 00
0125 208-00200 ERCSI ON CONTROL SUPERVI SOR 1. 000 0. 485
LS 0.085 314.50
3, 700. 00000 0.570 2,109. 00
0130 210-00750 *RESET LI GHT STANDARD 6. 000 0. 000
EACH 4.000 7,560. 00
1, 890. 00000 4. 000 7,560. 00
0135 210-01140 RESET GUARDRAI L TYPE 4 2, 210. 000 230. 000
LF 0. 000 0.00
5. 00000 230. 000 1, 150. 00
0140 210-04020  MODI FY | NLET 2. 000 0. 000
EACH 0. 000 0.00
1, 250. 00000 0. 000 0.00
0145 212-00006  *SEEDI NG ( NATI VE) 8. 700 0. 000
ACRE 0. 000 0.00
780. 00000 0. 000 0. 00
0150 213-00003 *MJLCH NG (WEED FREE) 8. 700 0. 000
ACRE 0. 000 0.00
315. 00000 0. 000 0. 00
0155 213-00061  MJLCH TACKI FI ER 873. 000 0. 000
LB 0. 000 0.00
2. 00000 0. 000 0. 00
0160 250-00110 *HEALTH AND SAFETY OFFI CER 22.000 21. 000
HOUR 0. 000 0.00
80. 00000 21. 000 1, 680. 00
0165 304- 06007  AGGREGATE BASE COURSE (CLASS 6) 11, 379. 000 4, 255. 000
cY 1, 389. 000 20, 140. 50
14. 50000 5, 644. 000 81, 838. 00



CONTI D: C13275 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 5
PCN: 13275-BI D ESTI MATE RUN
PRQJECT: I'M 0761- 182 ESTI MATE NO. 0006
CURRENT PREV QTY/ ANOUNT
REF | TEM | TEM QUANTI TY/ QrY THI S PERI OD THI'S CUMULATI VE
NO. NO. DESCRI PTI ON UNITS QrY TO DATE PERI OD AMOUNT
UNIT PRI CE
CAT NO0200 ROADWAY
0165 MATERI AL ALLOWANCE ABC ( CLASS 6) 7, 034. 000
cY -1, 389. 000 -10, 556. 40
7. 60000 5, 645. 000 42,902. 00
0170 403-00720  HOT Bl TUM NOUS PAVEMENT (PATCHI NG) (ASPHALT) 276. 140 0. 000
TON 0. 000 0.00
100. 00000 0. 000 0. 00
0175 403-33841  HOT BI TUM NOUS PAVEMENT (GRADING S) (100) (PG 64-22) 903. 420 721. 460
TON 79. 530 5, 169. 45
65. 00000 800. 990 52, 064. 35
0180 403-33871  HOT BI TUM NOUS PAVEMENT (GRADING S) (100) (PG 76-28) 2,751.610 0. 000
TON 268. 320 11, 269. 44
42.00000 268. 320 11, 269. 44
0185 411-10255 EMULSI FI ED ASPHALT ( SLOW SETTI NG 0. 000 0. 000
GAL 0. 000 0.00
2. 00000 0. 000 0. 00
0190 412-00101 PORTLAND CEMENT CONCRETE PAVEMENT 5 YEAR WARRANTY 63, 756. 000 0. 000
sy 0. 000 0.00
0. 50000 0. 000 0. 00
0195 412-00125 *WARRANTED PORTLAND CEMENT CONCRETE PAVEMENT (12 1/2 63, 756. 000 23, 893. 000
I
NCr) 5% 7,937. 820 254, 010. 24
32.00000 31, 830. 820 1,018, 586. 24
0195 MATERI AL ALLOWANCE DOWEL BARS AND LOAD TRANSFER 39, 925. 990
DEVI CES
sy -7,937.818 -6, 294. 69
0. 79300 31,988.172 25, 366. 62
0195 MATERI AL ALLOWANCE #57 AGGREGATE 39, 926. 000
5% -7,937.821 -25,321. 65
3.19000 31,988.179 102, 042. 29
0195 MATERI AL ALLOWANCE CONCRETE SAND 39, 926. 000
sy -7,937.823 -12,541.76
1. 58000 31,988.177 50, 541. 32
0195 MATERI AL ALLOWANCE DOWELS AND BASKETS 0. 000
5% 0. 000 0.00
1. 79000 0. 000 0. 00



CONTI D C13275 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 6

PCN: 13275-BI D ESTI MATE RUN 05/ 21/ 2002
PRQJECT: I M 0761- 182 ESTI MATE NO 0006 14:22: 14
CURRENT PREV QTY/ ANOUNT
REF | TEM | TEM QUANTI TY/ QrY THI S PERI OD THI'S CUMULATI VE
NO. NO. DESCRI PTI ON UNI TS QrY TO DATE PERI OD ANMOUNT
UNIT PRI CE

CAT NO0200 ROADWAY

0200 503-00042 *DRI LLED CAI SSON (42 | NCH) 34. 000 0. 000
LF 0. 000 0. 00
130. 00000 0. 000 0. 00
0205 503-00048 *DRI LLED CAI SSON (48 | NCH) 21. 000 0. 000
LF 0. 000 0. 00
190. 00000 0. 000 0.00
0210 506-00209 RI PRAP (9 | NCH) 32. 000 0. 000
(14 0. 000 0. 00
115. 00000 0. 000 0. 00
0215 507-00000 CONCRETE SLOPE AND DI TCH PAVI NG 0. 000 0. 000
CcY 0. 000 0. 00
560. 00000 0. 000 0.00
0220 507-00400 Bl TUM NOUS SLOPE AND DI TCH PAVI NG ( ASPHALT) 246. 300 0. 000
TON 0. 000 0. 00
175. 00000 0. 000 0. 00
0225 603-01185 18 I NCH REI NFORCED CONCRETE PI PE ( COVMPLETE | N PLACE) 1, 548. 000 753. 000
LF 0. 000 0. 00
32. 00000 753. 000 24, 096. 00
0230 603-01245 24 | NCH REI NFORCED CONCRETE PI PE ( COWPLETE | N PLACE) 1, 402. 000 20. 000
LF 0. 000 0. 00
39. 00000 20. 000 780. 00
0235 603-02245 30X19 | NCH REI NFORCED CONCRETE PI PE ELLI PTI CAL 91. 000 0. 000
LF 0. 000 0. 00
79. 00000 0. 000 0.00
0240 603-05024 24 1 NCH REI NFORCED CONCRETE END SECTI ON 2.000 0. 000
EACH 0. 000 0. 00
390. 00000 0. 000 0. 00
0245 603-05124 30X19 | NCH REI NFORCED CONCRETE END SECTI ON ELLI PTI CAL 1. 000 0. 000
EACH 0. 000 0. 00
490. 00000 0. 000 0.00
0250 604-00305 I NLET TYPE C (5 FOQT) 1.000 0. 000
EACH 0. 000 0. 00

1, 850. 00000 0. 000 0. 00



CONTI D: C13275 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 7
PCN: 13275-BI D ESTI MATE RUN 05/ 21/ 2002
PRQJECT: I M 0761- 182 ESTI MATE NO 0006 14:22: 14

CURRENT PREV QTY/ ANMOUNT
REF | TEM | TEM QUANTI TY/ QrY THI S PERI OD THI'S CUMULATI VE
NO. NO. DESCRI PTI ON UNI TS QrY TO DATE PERI OD AMOUNT
UNI T PRI CE
CAT NO0200 ROADWAY
0255 604-25005 VANE GRATE | NLET (5 FOOT) 5. 000 2.700
EACH 0. 300 795. 00
2, 650. 00000 3.000 7, 950. 00
0260 604-26005 VANE GRATE I NLET (DOUBLE) (5 FOOT) 7. 000 2.700
EACH 0. 300 1, 020. 00
3, 400. 00000 3. 000 10, 200. 00
0265 604-26010 VANE GRATE | NLET (DOUBLE) (10 FQOT) 2.000 1. 800
EACH 0. 200 720. 00
3, 600. 00000 2.000 7, 200. 00
0270 604-30005 MANHOLE SLAB BASE (5 FOOT) 4. 000 0. 000
EACH 0. 000 0. 00
2, 000. 00000 0. 000 0. 00
0275 604-30010 MANHOLE SLAB BASE (10 FQOT) 1. 000 0. 000
EACH 0. 000 0.00
2, 650. 00000 0. 000 0. 00
0280 606-00301 *GUARDRAIL TYPE 3 (6-3 POST SPACI NG 1, 293. 000 0. 000
LF 0. 000 0. 00
32. 00000 0. 000 0. 00
0285 606-00720 GUARDRAIL TYPE 7 (STYLE CO) 52, 555. 000 0. 000
LF 0. 000 0.00
28. 00000 0. 000 0. 00
0290 606-01370  *TRANSI TI ON TYPE 3G 5. 000 0. 000
EACH 0. 000 0. 00
940. 00000 0. 000 0. 00
0295 606-02005 *END ANCHORAGE ( FLARED) 5. 000 0. 000
EACH 0. 000 0.00
1, 380. 00000 0. 000 0. 00
0300 609-60011 CURB TYPE 6 (SECTION M 122. 000 0. 000
LF 0. 000 0. 00
11. 00000 0. 000 0. 00
0305 612-00001  *DELI NEATOR (TYPE I) 33.000 0. 000
EACH 0. 000 0.00
23. 00000 0. 000 0. 00



CONTI D: C13275 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 8
PCN: 13275-BI D ESTI MATE RUN 05/ 21/ 2002
PRQJECT: I M 0761- 182 ESTI MATE NO 0006 14:22: 14

CURRENT PREV QTY/ ANMOUNT
REF | TEM | TEM QUANTI TY/ QrY THI S PERI OD THI'S CUMULATI VE
NO. NO. DESCRI PTI ON UNI TS QrY TO DATE PERI OD AMOUNT
UNI T PRI CE
CAT NO0200 ROADWAY
0310 612-00002  *DELI NEATOR (TYPE I1) 2.000 0. 000
EACH 0. 000 0.00
24. 00000 0. 000 0. 00
0315 612-00022  *DELI NEATOR (TYPE I1) (BARR ER) 69. 000 0. 000
EACH 0. 000 0. 00
12. 00000 0. 000 0. 00
0320 612-00023  *DELI NEATOR (TYPE I11) (BARRI ER) 2.000 0. 000
EACH 0. 000 0.00
13. 00000 0. 000 0. 00
0325 613-01200 *2 | NCH ELECTRI CAL CONDUI T ( PLASTI Q) 1, 586. 000 0. 000
LF 245. 000 3, 062. 50
12. 50000 245. 000 3, 062. 50
0330 613-10000 *WRING 1. 000 0. 000
LS 0. 300 465. 00
1, 550. 00000 0. 300 465. 00
0335 614-00012  *SIGN PANEL (CLASS I1) 32.000 0. 000
SF 0. 000 0. 00
21. 00000 0. 000 0. 00
0340 614-00013  *SIGN PANEL (CLASS I11) 578. 000 0. 000
SF 0. 000 0.00
18. 00000 0. 000 0. 00
0345 614-00818  *STEEL SIGN POST (W 8X18) 35. 000 0. 000
LF 0. 000 0. 00
32. 00000 0. 000 0. 00
0350 614-01552  *STEEL SIGN POST (2.5 | NCH ROUND) (SLI PBASE) 78. 000 0. 000
LF 0. 000 0.00
28. 00000 0. 000 0. 00
0355 614-03003 *CONCRETE FOOTI NG ( TYPE 3) 2. 000 0. 000
EACH 0. 000 0. 00
950. 00000 0. 000 0. 00
0360 614-10600 *SI GN BRI DGE STRUCTURE (60 TO LESS THAN 65 FOOT FRAME) 0. 000 0. 000
EACH 0. 000 0.00
32, 500. 00000 0. 000 0. 00



CONTI D: C13275 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 9
PCN: 13275-BI D ESTI MATE RUN 05/ 21/ 2002
PRQJECT: I M 0761- 182 ESTI MATE NO 0006 14:22: 14

CURRENT PREV QTY/ ANMOUNT
REF | TEM | TEM QUANTI TY/ QrY THI S PERI OD THI'S CUMULATI VE
NO. NO. DESCRI PTI ON UNI TS QrY TO DATE PERI OD AMOUNT
UNI T PRI CE
CAT NO0200 ROADWAY
0365 614-60300 *CANTI LEVER STRUCTURE (30 TO LESS THAN 35 FOOT FRAME) 1. 000 0. 000
EACH 0. 000 0.00
18, 500. 00000 0. 000 0. 00
0370 614-85115 | MPACT ATTENUATOR ( QUADGUARD) 2. 000 0. 000
EACH 0. 000 0. 00
26, 000. 00000 0. 000 0. 00
0375 615-00050 EMBANKMENT PROTECTOR TYPE 5 2.000 0. 000
EACH 0. 000 0.00
2, 600. 00000 0. 000 0. 00
0380 625-00000 *CONSTRUCTI ON SURVEYI NG 1. 000 0. 461
LS 0.071 3, 550. 00
50, 000. 00000 0.532 26, 600. 00
0385 626-00000  *MOBI LI ZATI ON 1. 000 0. 600
LS 0. 000 0.00
203, 465. 54000 0. 600 122, 079. 32
0390 626-01000  PUBLI C | NFORVATI ON SERVI CES 1. 000 0.500
LS 0. 000 0. 00
5, 500. 00000 0.500 2, 750. 00
0395 627-00005  *EPOXY PAVEMENT MARKI NG 92. 000 0. 000
GAL 0. 000 0.00
190. 00000 0. 000 0. 00
0400 627-00012  *PAVEMENT MARKI NG PAI NT (LOW VOC SOLVENT BASE) 397. 000 229. 580
GAL 36. 000 1, 296. 00
36. 00000 265. 580 9, 560. 88
0405 627-03000 *PREFORVED PLASTI C PAVEMENT MARKI NG ( TYPE Q) 1, 397. 000 0. 000
SF 0. 000 0.00
11. 50000 0. 000 0. 00
0410 630-00000 FLAGG NG 2, 580. 000 397. 500
HOUR 520. 500 10, 930. 50
21. 00000 918. 000 19, 278. 00
0415 630-00007  TRAFFI C CONTROL | NSPECTI ON 159. 000 75. 500
DAY 18. 000 2, 880. 00
160. 00000 93. 500 14, 960. 00



CONTI D: C13275 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 10
PCN: 13275-BI D ESTI MATE RUN 05/ 21/ 2002
PRQJECT: I M 0761- 182 ESTI MATE NO 0006 14:22: 14

CURRENT PREV QTY/ ANOUNT
REF | TEM | TEM QUANTI TY/ QrY THI S PERI OD THI'S CUMULATI VE
NO. NO. DESCRI PTI ON UNITS QrY TO DATE PERI OD AMOUNT
UNIT PRI CE
CAT NO0200 ROADWAY
0420 630-00012 TRAFFI C CONTROL MANAGEMENT 164. 000 39. 000
DAY 24. 000 6, 720. 00
280. 00000 63. 000 17, 640. 00
0425 630-80001  FLASH NG BEACON ( PORTABLE) 8. 000 4. 000
EACH 0. 000 0.00
1, 400. 00000 4. 000 5, 600. 00
0430 630-80336 BARRI CADE (TYPE 3 M B) ( TEMPORARY) 4. 000 0.500
EACH 1. 500 375.00
250. 00000 2.000 500. 00
0435 630-80341  CONSTRUCTI ON TRAFFI C SI GN (PANEL Sl ZE A) 15. 000 7.500
EACH 0. 000 0.00
90. 00000 7.500 675. 00
0440 630-80342  CONSTRUCTI ON TRAFFI C SI GN (PANEL Sl ZE B) 64. 000 27. 000
EACH 2.500 300. 00
120. 00000 29. 500 3, 540. 00
0445 630-80343  CONSTRUCTI ON TRAFFI C SI GN (PANEL Sl ZE C) 16. 000 8. 000
EACH 0. 000 0.00
130. 00000 8. 000 1, 040. 00
0450 630-80344  CONSTRUCTI ON TRAFFI C SI GN ( SPECI AL) 190. 000 82. 500
SF 0. 000 0.00
25. 00000 82. 500 2, 062. 50
0455 630-80358  ADVANCE WARNI NG FLASHI NG OR SEQUENCI NG ARROW PANEL (C 4. 000 2.000
TYPE
) EACH 0. 000 0.00
1, 200. 00000 2.000 2, 400. 00
0460 630-80360  DRUM CHANNELI ZI NG DEVI CE 278. 000 101. 000
EACH 24. 500 1, 347. 50
55. 00000 125. 500 6, 902. 50
0465 630-80370 CONCRETE BARRI ER ( TEMPORARY) 10, 590. 000 5, 295. 000
LF 0. 000 0.00
20. 00000 5, 295. 000 105, 900. 00
0470 630-80380  TRAFFI C CONE 280. 000 140. 000
EACH 0. 000 0.00
14. 00000 140. 000 1, 960. 00



CONTI D: C13275 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 11
PCN: 13275-BI D ESTI MATE RUN 05/ 21/ 2002
PRQJECT: I M 0761- 182 ESTI MATE NO 0006 14:22: 14

CURRENT PREV QTY/ ANOUNT
REF | TEM | TEM QUANTI TY/ QrY THI S PERI OD THI'S CUMULATI VE
NO. NO. DESCRI PTI ON UNITS QrY TO DATE PERI OD AMOUNT
UNIT PRI CE
CAT NO0200 ROADWAY
0475 630-80520  *MOBI LE PAVEMENT MARKI NG ZONE 0. 000 0. 000
DAY 0. 000 0.00
1, 000. 00000 0. 000 0. 00
0480 630-85010 | MPACT ATTENUATOR ( TEMPORARY) 3. 000 1. 500
EACH 0. 000 0.00
4, 400. 00000 1. 500 6, 600. 00
0485 700-70002 F/ A ANTI Cl PATED CMO 0. 000 0. 000
F A 0. 000 0.00
1. 00000 0. 000 0. 00
0490 700-70010 F/ A M NOR CONTRACT REVI S| ONS 0. 000 0. 000
F A 0. 000 0.00
1. 00000 0. 000 0. 00
0495 700-70012 F/ A ASPHALT PAVEMENT | NCENTI VE 2, 600. 640 0. 000
F A 0. 000 0.00
1. 00000 0. 000 0. 00
0500 700-70013 F/ A CONCRETE | NCENTI VE PAYMENT 101, 346. 690 0. 000
F A 0. 000 0.00
1. 00000 0. 000 0. 00
0505 700-70020 F/ A ON-THE-JOB TRAI NEE 0. 000 164. 400
EACH 0. 000 0.00
1. 00000 164. 400 164. 40
0510 700-70022 F/ A QIT PILOT 2, 785. 200 0. 000
F A 0. 000 0.00
1. 00000 0. 000 0. 00
0515 700-70028 F/ A ESB PROGRAM 0. 000 0. 000
F A 0. 000 0.00
1. 00000 0. 000 0. 00
0520 700-70035 F/ A ROADWAY SMOOTHNESS 0. 000 0. 000
F A 0. 000 0.00
1. 00000 0. 000 0. 00
0525 700-70074 F/ A OBTAIN POWER FROM XCEL ENERGY 540. 140 0. 000
F A 0. 000 0.00
1. 00000 0. 000 0. 00



CONTI D: C13275 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 12
PCN: 13275-BI D ESTI MATE RUN 05/ 21/ 2002
PRQJECT: I M 0761- 182 ESTI MATE NO 0006 14:22: 14

CURRENT PREV QTY/ ANOUNT
REF | TEM | TEM QUANTI TY/ QrY THI S PERI OD THI'S CUMULATI VE
NO. NO. DESCRI PTI ON UNITS QrY TO DATE PERI OD AMOUNT
UNIT PRI CE
CAT NO0200 ROADWAY
0530 700-70589  F/ A ENVI RONVENTAL HEALTH & SAFETY MANAGEMENT 70. 950 36. 300
F A 0. 000 0.00
1. 00000 36. 300 36. 30
0700 900- 00006  ADDED | TEM (DOLLAR)/ PRI CE REDUCTI ON FOR HBP -968.520 -968. 520
DOL 0. 000 0.00
1. 00000 -968. 520 -968. 52
0705 210-01140 RES GDRAIL TY 4 CMD 003 - ADDI TI ONAL CROSSOVER PAVI NG 0. 000 0. 000
LF 0. 000 0.00
7. 00000 0. 000 0. 00
0710 403-13342 HBP (GR C) (ASPH) (C 75) (PG 64-28) CMO 003 - 297. 150 297. 150
ADDI TI ONAL CROSSOVER PAVI NG
TON 0. 000 0.00
75. 00000 297. 150 22, 286. 25
0715 900- 00014  ADDED | TEM (LUMP SUM/ CMD 003 - ADDI TI ONAL CROSSOVER 1. 000 1. 000
PAVI NG
LS 0. 000 0.00
1, 065. 00000 1. 000 1, 065. 00
0720 900- 00006 ADDED | TEM (DOLLAR)/ TRAFFI C CONTROL | NCI DENTS -450. 000 - 450. 000
DOL 0. 000 0.00
1. 00000 - 450. 000 -450. 00
0725 900- 00006 ADDED | TEM (DOLLAR)/ PRI CE ADJUSTMENT - OVERWEI GHT -372.000 -160. 000
LOADS
DOL 0. 000 0.00
1. 00000 -160. 000 -160. 00
0730 403-00720 HBP (PATCHI NG (ASPH) ADD | TEM 403 - HBP ( PATCH) 15. 730 15. 730
(ASPHALT) ( SPECI AL)
TON 0. 000 0.00
246. 55000 15. 730 3,878.23
0740 202-05150  SANDBLASTING MCR 101 - LINE | TEM 3 8, 866. 000 0. 000
SF 0. 000 0.00
0. 65000 0. 000 0. 00
0745 206-00065 STR BKFL (FLOWFILL) MCR 10 1- LINE | TEM 4 35. 100 19. 100
cY 0. 000 0.00
72. 00000 19. 100 1, 375. 20
0750 900- 00006  ADDED | TEM (DOLLAR)/ PRI CE ADJUSTMENT FOR PAVEMENT -533.520 -533. 520
MARKI NG PAI NT
DOL 0. 000 0.00
1. 00000 -533. 520 -533.52



CONTI D: C13275 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 13
PCN: 13275-BI D ESTI MATE RUN 05/ 21/ 2002
PRQJECT: I M 0761- 182 ESTI MATE NO 0006 14:22: 14

CURRENT PREV QTY/ ANMOUNT
REF | TEM | TEM QUANTI TY/ QrY THI S PERI OD THI'S CUMULATI VE
NO. NO. DESCRI PTI ON UNI TS QrY TO DATE PERI OD AMOUNT
UNI T PRI CE
CAT NO0200 ROADWAY
0755 630-00003  UNI FORMED TRAF CTRL PRI CE ADJUSTMENT FOR UTC -14.000 0. 000
HOUR 0. 000 0.00
45. 00000 0. 000 0. 00
0760 606-00710 GDRAIL TY 7 (STY CA 2,541. 000 0. 000
LF 0. 000 0. 00
28. 00000 0. 000 0. 00
0765 900-00007  ADDED | TEM (EACH)/ | MPACT ATTENUATOR ( SAND 1. 000 0. 000
FI LLED) ( PLASTI C BARREL)
EACH 0. 000 0.00
7, 750. 00000 0. 000 0. 00
0770 202-01000 REM FENCE MCR 101 - LINE I TEM 6 1, 282. 000 0. 000
LF 0. 000 0. 00
1. 05000 0. 000 0. 00
0775 900-00014  ADDED | TEM (LUMP SUM)/ MCR 101 - LINE I TEM 7 1. 000 0. 000
LS 0. 000 0.00
1, 500. 00000 0. 000 0. 00
0780 625-00001  CONST SURVEYI NG (HOUR) MCR 101 - LINE I TEM 8 6. 000 0. 000
HOUR 0. 000 0. 00
100. 00000 0. 000 0. 00
0785 614-60250 CANT STR (25 < 30) CMD 005 2.000 0. 000
EACH 0. 000 0.00
18, 900. 00000 0. 000 0. 00
0790 625-00000 CONST SURVEYI NG CMD #006 - STORM SEWER MODI FI CATI ONS 1. 000 0. 000
LS 0. 000 0. 00
2, 235. 00000 0. 000 0. 00
0795 626-00000  MOBI LI ZATI ON CMD #006 - STORM SEWER MODI FI CATI ONS 750. 000 0. 000
LS 0. 000 0.00
1. 00000 0. 000 0. 00
0800 700-70195 F/A UTIL AND MAINT OF FIELD FACIL CMO 006 - STORM 2,249.710 0. 000
SEWER MODI FI CATI ONS
FA 0. 000 0. 00
1. 00000 0. 000 0. 00
0805 609-21010 C AND G TY 2 |-B CURB & GUTTER TYPE 2 SECTON 1-B) 2, 495. 000 0. 000
LF 0. 000 0.00
9. 30000 0. 000 0. 00



CONTI D C13275 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 14

PCN: 13275-BI D ESTI MATE RUN 05/ 21/ 2002
PRQJECT: I M 0761- 182 ESTI MATE NO 0006 14:22: 14
CURRENT PREV QTY/ ANOUNT
REF | TEM | TEM QUANTI TY/ QrY THI S PERI OD THI'S CUMULATI VE
NO. NO. DESCRI PTI ON UNI TS QrY TO DATE PERI OD ANMOUNT
UNIT PRI CE

CAT NO0200 ROADWAY

0810 700-70036 F/ A FORCE ACCOUNT ( SAWCUTTI NGO 3, 368. 700 0. 000
F A 0. 000 0. 00
1. 00000 0. 000 0.00
0815 606-01340 END ANCHOR TY 3D MCR 101 - LINE I TEM 10 2.000 0. 000
EACH 0. 000 0.00
440. 00000 0. 000 0.00
0820 606-00465 GDRAIL TY 4 (P-P) MCR 101 - LINE ITEM 11 650. 000 0. 000
LF 0. 000 0. 00
21. 00000 0. 000 0.00

CAT 0200 CURRENT AMI $ 5,907,765.13 $ 320,758.49$% 2,067, 338. 86
CAT NO0300 STR E-17-KT

0540 202-00026 REMOVAL OF SLOPE AND DI TCH PAVI NG 54. 000 0. 000
SY 53. 000 371.00
7.00000 53. 000 371.00
0545 202-00425 REMOVAL CF BRI DGE RAI LI NG 459. 000 229. 000
LF 0. 000 0. 00
13. 00000 229. 000 2,977.00
0550 202-00503 REMOVAL OF PORTI ONS OF PRESENT STRUCTURE 16. 000 8. 000
SY 0. 000 0. 00
70. 00000 8. 000 560. 00
0555 507-00100 CONCRETE SLOPE AND DI TCH PAVI NG ( REI NFORCED) 10. 100 0. 000
(14 9. 300 2,976. 00
320. 00000 9. 300 2,976. 00
0560 518-00000 BRI DGE COVPRESSI ON JO NT SEALER 326. 000 0. 000
LF 0. 000 0. 00
44.00000 0. 000 0. 00
0565 601-03000 CONCRETE CLASS D 42. 300 20. 900
(14 0. 000 0. 00
350. 00000 20. 900 7,315.00
0570 602-00020 REI NFORCI NG STEEL ( EPOXY COATED) 13, 521. 000 6, 869. 000
LB 0. 000 0. 00

1. 00000 6, 869. 000 6, 869. 00



CONTI D: C13275 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 15
PCN: 13275-BI D ESTI MATE RUN 05/ 21/ 2002
PRQJECT: I M 0761- 182 ESTI MATE NO 0006 14:22: 14
CURRENT PREV QTY/ ANMOUNT
REF | TEM | TEM QUANTI TY/ QrY THI S PERI OD THI'S CUMULATI VE
NO. NO. DESCRI PTI ON UNI TS QrY TO DATE PERI OD AMOUNT
UNI T PRI CE
CAT NO0300 STR E-17-KT
0575 606-10705 BRIDGE RAIL TYPE 7 (SPECI AL) 935. 000 0. 000
LF 227. 600 18, 208. 00
80. 00000 227. 600 18, 208. 00
0580 613-00200 *2 | NCH ELECTRI CAL CONDUI T 960. 000 0. 000
LF 480. 000 3, 024. 00
6. 30000 480. 000 3, 024. 00
CAT 0300 CURRENT AMT $  134,215.00% 24,579.00 $ 42, 300. 00
CAT NO0400 CONSTRUCTI ON ENG NEERI NG
0585 620-00002 FIELD OFFI CE (CLASS 2) 1. 000 1. 000
EACH 0. 000 0.00
16, 000. 00000 1. 000 16, 000. 00
0590 620-00012  FIELD LABORATORY (CLASS 2) 1. 000 1. 000
EACH 0. 000 0. 00
11, 000. 00000 1. 000 11, 000. 00
0595 620-00020  SANI TARY FACI LI TY 1. 000 1. 000
EACH 0. 000 0.00
1, 200. 00000 1. 000 1, 200. 00
0600 700-70035 F/ A FlIELD COMMUNI CATI ONS 0. 000 0. 000
FA 0. 000 0. 00
1. 00000 0. 000 0. 00
0735 900- 00006  ADDED | TEM (DOLLAR)/ PRI CE ADJUSTMENT - FI ELD -4.000 -5. 000
FACI LI TI ES
DOL 0. 000 0.00
72. 00000 -5.000 -360. 00
CAT 0400  CURRENT AMT $ 27,912.00 $ 0.00$% 27, 840. 00
PROJECT TOTAL CURRENT AMI $ 6, 069,892.13$  345,337.49$ 2,137, 478. 86




